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e Title

ted Closure of the 1706-KE Waste Treatment System and 303-M Oxide Facility and completion of Major

rDesc
ription/JustifA

ne M-20-OOA.

ption/Justificationof Change

ange form removes the 1706-KE Waste Treatment System (WTS) and the 303-M Oxide Facility treatment,
e and/or disposal units (TSD) from the scope of Major Milestones M-20-00, M-20-OOA and M-20-00 13 , adds
6-KE WTS to the scope of Interim Milestone M-16-52, and modifies Hanford Federal Facility Agreement and

Consent Order (Agreement) Appendices B (Listing of TSD Units) and Appendix C (listing of Operable Units and Waste
Sites) to reflect current agreements.

Specifically, the Agreement is modified by this change form to reflect the agreed closure of the 1706-KE WTS in
conjunction with the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) cleanup
under the 100 Area Remaining Sites Record of Decision. This strategy will allow for an effective use of resources by
placing the cleanup activities associated with this facility in a single action. This more efficient approach poses no
additional risk in that the present condition of the 1706-KE WTS presents no threat to human health or the environment.
In addition, this change request does not alter the scope and schedule of actions required to achieve closure of the
1706-KE WTS. Integrating the closure of the 1706-KE WTS with CERCLA under the terms of the Agreement will be
accomplished by adding the four 1706-KE WTS waste sites to Appendix C of the Agreement within the 100-KR-2
Operable Unit and noting this scope under existing Interim Milestone M-16-52. Appendix B is also modified to add the
100-KR-2 as the appropriate operable unit for the 1706-KE WTS.

Similarly, fulfillment of closure plan requirements for the 303-M Oxide Facility was transferred to the remediation of the
618-1 Burial Ground waste site within the 300-FF-2 Operable Unit by approved Tri-Pa rty Agreement change request M-
20-92-05. Major Milestone M-20-OOA is now considered completed with the approval of these actions.

Description /j ustification of change is continued on page 2 of 3.
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The following changes are made to the existing M-20-00 series of Major Milestones.

Note: *-out text indicates text to be deleted, fflMed text indicates text to be added.

M-020-00 SUBMIT PART B PERMIT APPLICATIONS OR CLOSURE POSTCLOSURE 12/31/2008
LEAD PLANS FOR ALL RCRA TSD UNITS ECEPT 303dXPDE FACILITY AND
AGENCY: 17067KE WASTE TREATEMENT SYSTEM.	 PERMIT APPLICATIONS,
ECOLOGY CLOSURE, AND POST-CLOSURE PLANS WILL BE SUBMITTED TO ECOLOGY

FOR APPROVAL.	 INDIVIDUAL UNIT SUBMITTALS (ENFORCEABLE AS
INTERIM MILESTONES) WILL OCCUR AS SHOWN IN APPENDIX D.

PRECLOSURE WORK PLANS WILL BE PREPARED AND SUBMITTED FOR
APPROVAL FOR TSD UNITS WHICH WILL ACHIEVE CLOSURE IN
CONJUNCTION WITH THE DISPOSITION OF THE FACILITY IN WHICH
THEY ARE CONTAINED.

COMPLIANCE WITH THE WORK SCHEDULES SET FORTH IN THIS M-20
SERIES IS DEFINED AS THE PERFORMANCE OF SUFFICIENT WORK TO
ASSURE WITH REASONABLE CERTAINTY THAT DOE WILL ACCOMPLISH
SERIES M-20 MAJOR AND INTERIM MILESTONE REQUIREMENTS.

DOE INTERNAL WORK SCHEDULES (E.G., DOE APPROVED SCHEDULE
BASELINES) AND ASSOCIATED WORK DIRECTIVES AND AUTHORIZATIONS
SHALL BE CONSISTENT WITH THE REQUIREMENTS OF THIS AGREEMENT.
MODIFICATION OF DOE CONTRACTOR BASELINE(S) AND ISSUANCE OF
ASSOCIATED DOE WORK DIRECTIVES AND/OR AUTHORIZATIONS THAT ARE
NOT CONSISTENT WITH AGREEMENT REQUIREMENTS SHALL NOT BE
FINALIZED PRIOR TO APPROVAL OF AN AGREEMENT CHANGE REQUEST
SUBMITTED PURSUANT TO AGREEMENT ACTION PLAN SECTION 12.0.

M-020- SUBMIT PART B PERMIT APPLICATIONS OR CLOSURE POST CLOSURE 02/28/2004
OOA PLANS FOR ALL RCRA TSD UNITS EXCEPT 216-A-10,	 216-A-36B, 216-

A-37-1,	 207-A SOUTH RETENTION BASIN, 	 216-S-10 POND,	 216-S-10
DITCH,	 241-CX-70,	 241-CX-71, AND 241-CX-72,=303-M OXIDE
FACILITY AND 17:0.6-KE-WASTE TREATMENT SYSTEM.

M-020- SUBMIT CLOSURE/POST-CLOSURE PLANS FOR 216-A-10,	 216-A-36B, 12/31/2008
OOB 216-A-37-1,	 207-A SOUTH RETENTION BASIN,	 216-S-10 POND,	 216-

S-10 DITCH,	 241-CX-70,	 241-CX-71, AND 241-CX-72. 	 THE 303-M
OXIDE FACILITY CLOSURE/POST CLOSURE,'PER APPROVED CHANGE FORM
M-20-92-_05,	 IS COVERED SEPARATELY UNDER M-94- 0 1 AND THE 1706-
KE WASTE TREATMENT SYSTEM CLOSURE/POST CLOSURE IS COVERED
SEPARATELY UNDER M-16-52.

Modify Interim Milestone M-16-52 as follows:

Note: &tFuc-ket-A text indicates text to be deleted, shaded text indicates text to be added.

M-016-52	 INITIATE RESPONSE ACTIONS FOR THE REMAINING WASTES SITES 	 07/31/2009
FOR THE 100 K AREA =INS W0,T 0 C'L` _8URE OF ,T'si	 AWASTE
TRE2ITMENT'SYSN AGC07NGEWI^,FC3TT0 . '	 t
AGREEMENT ACA	LAI .
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Modify Appendix B to reflect the addition of the 1706-KE WTS to the 100-KR-2 Operable Unit.

Note:	 skGut text indicates text to be deleted, Fad-Q text indicates text to be added.

Appendix B

Listing of Treatment, Storage and Disposal Groups/Units

Treatment, Storaqe and Disposal	 Planned Action
Group	 Operable Unit
Number	 Group/Units	 (if applicable)	 Closure*	 Operating Permit

T-1-3**	 1706-KE Treatment Facility (116-KE6 A-D): 	 100-KR-2	 X

1706-KE Waste Accumulation Tank
1706-KE ION Exchange Column
1706-KE Solidification Unit
(Evaporator)
1706-KE Condensate Tank

Add the following 1706-KE Waste Treatment System waste sites to Operable Unit 100-KR-2 in
Agreement Appendix C.

Waste Unit	 Waste Unit Aliases

100-KR-2	 Ecology

116-KE-6A**	 116-KE-6A, 1706-KE Condensate Collection

Tank, 1706-KE Waste Treatment System

116-KE-6B**	 116-KE-6B, 1706-KE Evaporation Tank,

1706-KE Waste Treatment System

116-KE-6C**	 116-KE-6C, 1706-KE Waste Accumulation

Tank, 1706-KE Waste Treatment System

116-KE-6D**	 116-KE-6D, 1706-KE Ion Exchange Column,

1706-KE Waste Treatment System

Unit Type	 Status

Storage Tank	 Explanation of Significant

Difference for the 100 Area
Remaining Sites Interim Action ROD

Storage Tank	 Explanation of Significant

Difference for the 100 Area
Remaining Sites Interim Action ROD

Storage Tank	 Explanation of Significant

Difference for the 100 Area
Remaining Sites Interim Action ROD

Process Unit/Plant	 Explanation of Significant

Difference for the 100 Area
Remaining Sites Interim Action ROD
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